



2.1.2	ISO standardization of the social institutions	CS	QCBS	1	Prior	12/2/2011	2/8/2012	3/7/2012	7/2/2012	7/2/2012	12/31/2015	Finished
2.1.3	Functional analysis of SWC	CS	QCBS	1	Prior	11/23/2011	1/25/2012	2/29/2012	6/28/2012	6/28/2012	6/30/2015	Finished
2.1.4	Maintenance and improvement of CB Management Information System	G	DC	1	Prior					4/1/2014	6/30/2015	Finished
2.1.5	Training of the SWC and MLSP staff	TR	n/a	n/a	Post review	n/a	n/a	n/a	n/a	n/a	n/a	
2.1.6	Maintenance and Upgrade of the CB Management Information System-2015	G	DC	1	Prior					14.07.2015	12/31/2015	Finished
2.1.7	Maintenance of the CCT Interim database	G	DC	1	Prior	12/1/2010				2/3/2011	2/3/2012	Finished
2.1.8/2.B.4A	CBMIS development	G	DC	1	Prior	5/27/2011				6/1/2011	2/28/2014	Finished
2.1.9	Training of CCT Program administration	CS	CQ		Prior	7/27/2011	8/4/2011	8/19/2011	8/30/2011	9/6/2011	9/1/2013	Finished
2.1.10	SFP and network card	G	SH	1	Prior	8/1/2011	8/19/2011	9/2/2011	10/3/2011	10/28/2011	11/28/2011	Finished
2.1.11	Additional network equipment	G	SH	1	Prior	9/20/2011	9/21/2011	10/6/2011	11/1/2011	11/4/2011	12/4/2011	Finished
2.1.12	Metal Office Cupboard	G	SH	1	Prior	9/20/2011	9/22/2011	10/10/2011	12/2/2011	12/19/2011	1/18/2012	Finished
2.1.13	Internet Services-2011	G	DC	1	Prior					10/1/2011	12/31/2011	Finished
2.1.14	Survey on public opinion	CS	CQ	1	Prior	12/23/2011	1/9/2012	1/26/2012	2/7/2012	2/14/2012	11/15/2015	Finished
2.1.15	Anti Virus Licenses	G	SH	1	Prior	10/4/2011	10/17/2011	10/31/2011	11/16/2011	11/21/2011	12/1/2011	Finished
2.1.17	Fire and humidity equipment	G	SH	1	Post review	11/10/2011	11/17/2011	12/1/2011	12/22/2011	12/22/2011	1/22/2012	Finished
2.1.18	Network equipment	G	SH	1	Prior	10/1/2014	10/8/2014	10/22/2014	11/5/2014	12/1/2014	3/1/2015	Canceled
2.1.19	Labor Market Activation Advisor	CS	IC	1	Prior	11/17/2011	12/26/2011	1/5/2012	1/11/2012	1/13/2012	1/31/2014	Finished
2.1.20	Network Specialist	CS	IC	1	Prior	12/12/2011	2/16/2011	12/30/2011	2/15/2012	2/20/2012	2/20/2013	Finished
2.1.21	Internet Services for MLSP and the social institutions for 2012	G	SH	4	Prior	12/13/2011	12/14/2011	12/28/2011	1/11/2012	1/1/2012	3/1/2013	Finished
2.1.22	Upgrade of CBMIS and data entry	G	DC	1	Prior	1/5/2012				4/27/2012	2/28/2014	Finished
2.1.23	Expert on Social Assistance and child allowance benefits	CS	IC	1	Prior	12/22/2011	1/3/2012	2/14/2012	3/12/2012	3/15/2012	2/28/2014	Finished

2.1.24	Procurement of scanners	G	SH	1	Prior	6/7/2012	6/13/2012	6/20/2012	6/28/2012	6/29/2012	7/29/2012	Finished	
2.1.25	UPS hardware for the SWC and the Social Institutions	G	SH	1	Prior	2/28/2013	2/28/2013	3/7/2013	3/21/2013	3/22/2013	6/1/2013	Finished	
2.1.26	IT equipment for 80 offices for applying for social and child benefits, for MLSP and SWC	G	NCB	1	Post review	1/15/2018	1/18/2018	2/17/2018	2/21/2018	3/15/2018	31.08.2018	Not started	
2.1.27	Access control system system for SWCs	G	ICB	1	Prior	1/1/2015	1/8/2015	2/7/2015	2/21/2015	3/7/2015	7/5/2015	Canceled	
2.1.28	Office furniture for the SWC's 7	G	NCB	1	Prior	10/31/2014	12/4/2014	1/21/2015	1/21/2015	2/19/2015	5/31/2015	Finished	
2.1.29	Office furniture for the SWC's 4	G	SH	1	Post review	9/15/2013	9/22/2013	10/6/2013	10/13/2013	10/16/2013	11/15/2013	Finished	
2.1.30	Design and supervision of the reconstruction of 4 SWCS	CS	CQ	1	Prior	2/21/2013	4/5/2013	4/17/2013	5/10/2013	5/16/2013	2/28/2014	Finished	
2.1.31	Interconnectivity and data exchange consultant	CS	IC	1	Prior	2/20/2013	2/22/2013	3/8/2013	4/19/2013	4/24/2013	12/31/2017	Active-contract on going	
2.1.32	CISCO warranty support	G	SH	1	Post review	10/7/2013	10/14/2013	10/28/2013	11/4/2013	11/7/2013	12/7/2013	Finished	
2.1.33	Follow up survey on public opinion	CS	CQ	1	Prior	12/1/2013	12/15/2013	1/15/2014	2/1/2014	2/14/2014	12/31/2014	Canceled	
2.1.34	2.1.21.1-Internet Services for MLSP and the social institutions for 2013	G	DC	4	Prior					12/19/2012	1/1/2013	2/28/2014	Finished
2.1.35	Internet Services for MLSP and the social institutions (2014)	G	DC	1	Prior					31.12.2013	2/28/2014	Finished	
2.1.36	Hardware and software for interconnectivity and data exchange	G	ICB	1	Prior	23.01.2015	27.01.2015	10.03.2015	31.05.2015	17.08.2015	31.12.2017	Active-contract on going	
2.1.37	2.1.30A -Design and supervision of the reconstruction of 7 SWCs	CS	CQ	1	Prior	5/13/2013	5/14/2013	5/28/2013	6/14/2013	6/17/2013	12/31/2015	Finished	
2.1.38	Social Safety Net Assessment	CS	IC	1	Prior	10/10/2014	10/14/2014	10/28/2014	3/22/2015	3/24/2015	8/31/2018	Active-contract on going	
2.1.39	Internet Services for MLSP and the social institutions (2015)	G	DC	1	Prior	11/1/2014	12/1/2014	12/15/2014	20.12.2014	31.12.2014	31.12.2015	Finished	
2.1.40	Anti Virus Licenses.	G	SH	1	Post review	1/29/2014	17.04.2014	25.04.2014	03.02.2014	13.05.2015	01.06.2015	Finished	
2.1.41	Internet Services for MLSP and the social institutions (2016 and 2017)	G	DC	1	Prior	10/2/2015	10/9/2015			31.12.2015	31.12.2017	Active-contract on going	
2.1.42													
2.1.43	Training for potential beneficiaries of the CCT SEP program and training of the SWCs employees	G	CQ	1	Prior	17.11.2014	24.01.2015	27.02.2015	03.03.2015	17.03.2015	31.12.2015	Finished	
2.1.44	Design and supervision of the reconstruction social institutions	CS	CQ		Post review/TOR prior	7/1/2016	7/16/2016	7/26/2016	8/5/2016	8/20/2016	31.12.2017	Active-contract on going	

2.1.45	Project management Software	G	SH		Post review/TS prior	6/1/2016	6/8/2016	6/22/2016	7/6/2016	8/1/2016	10/30/2016	New position
2.1.46	Data entry into the CBMIS	G	DC	1	Prior					12/29/2014	2/28/2015	Finished
2.1.47	Procurement of routers, laptops and printers	G	SH	1	Post review	8/14/2015	8/17/2015	10/3/2015	10/13/2015	11/27/2015	2/25/2016	Finished
2.1.48	Procurement of time and attendance system	G	SH	1	Prior	11/1/2015	11/8/2015	11/15/2015	11/22/2015	11/29/2015	2/27/2016	Finished
2.1.49	CISCO warranty support 2016	G	SH	1	Post review	8/15/2015	8/22/2015	8/29/2015	9/5/2015	12/11/2015	12/11/2016	Finished
2.1.50	Maintenance and Upgrade of the CB Management Information System, 2016-2017	G	DC	1	Prior			15.10.2015	31.10.2015	06.11.2015	03.06.2017	Finished
2.1.51	Procurement of software for graphical design	G	DC	1	Post review	6/20/2016	6/27/2016	7/4/2016	7/11/2016	28.06.2016	28.07.2016	
2.1.52	Anti Virus Licenses	G	SH	1	Post review	6/21/2016	6/28/2016	7/5/2016	7/12/2016	17.08.2016	17.09.2016	Finished
2.1.53	Equipment -Topansko Pole-Kitchen	G	NCB	1	Post review	2/20/2017	2/27/2017	3/6/2017	3/13/2017	3/20/2017	8/17/2017	Finished
2.1.54	CISCO warranty support 2017	G	SH	1	Post review	2/28/2017	3/7/2017	3/14/2017	3/21/2017	3/28/2017	31.12.2017	Finished
2.1.55	Consultant -CBMIS development	CS	SS	1	Post review	3/3/2017	3/10/2017	3/17/2017	3/24/2017	3/31/2017	4/30/2017	Finished
2.1.56	MLSP Hardware	G	SH	1	Post review	3/8/2017	3/15/2017	3/22/2017	3/29/2017	4/5/2017	5/5/2017	Finished
2.1.57	Maintenance of the CB Management Information System-2017	G	SH	1	Post review	5/18/2017	5/20/2017	5/27/2017	5/28/2017	5/30/2017	12/31/2017	Active-contract on going
2.1.58	Expert on social services and licensing	CS	IC	1	Post review	7/14/2016	7/21/2016	7/28/2016	8/4/2016	15.08.2016	8/31/2018	Active-contract on going
2.1.59	Expert on institutional framework of the social protection system	CS	IC	1	Post review	7/14/2016	7/21/2016	7/28/2016	8/4/2016	15.08.2016	8/31/2018	Active-contract on going
2.1.60	Social Policy Expert	CS	IC	1	Post review	7/14/2016	7/21/2016	7/28/2016	8/4/2016	15.08.2016	8/31/2018	Active-contract on going
2.1.61	Expert on financial rights from the social protection system	CS	IC	1	Post review	7/14/2016	7/21/2016	7/28/2016	8/4/2016	15.08.2016	8/31/2018	Active-contract on going
2.1.62	Maintenance of the CB Management Information System, 08-2018	G	DC	1	Prior review	11/25/2017	12/2/2017	12/9/2017	12/16/2017	12/23/2017	31.08.2018	Not started

2.1.63	Internet Services for MLSP and the social institutions 2018	G	DC	1	Post review	11/25/2017	12/2/2017	12/9/2017	12/16/2017	12/23/2017	31.08.2018	Not started
2.1.64	IT hardware MLSP	G	SH	1	Post review	11/15/2017	11/16/2017	11/23/2017	11/24/2017	11/30/2017	15.12.2017	Procurement phase
2.1.65	Project designs and supervision of renovation and furnishing of local offices for applying for social and child benefits	CS	CQ	1	Post review	12/1/2017	12/10/2017	12/17/2017	12/31/2017	1/15/2018	15.03.2018	Not started
2.1.66	Furniture for regional 80 offices for applying for social and child benefits	G	NCB	1	Post review	3/15/2018	3/24/2018	4/23/2018	5/8/2018	5/15/2018	31.08.2018	Not started
2.1.67	Deinstitutionalization -analysis and recommendations for placement of children and adults in small group homes and daily centers	CS	IC	1	Post review	12/15/2017	12/25/2017	1/1/2018	1/8/2018	1/15/2018	31.03.2018	Not started
2.1.68	Projected designs and supervision of renovation and furnishing of small group homes	CS	CQ	1	Post review	3/15/2018	3/24/2018	4/8/2018	4/23/2018	5/1/2018	31.08.2018	Not started
2.1.69	Consultant for capacity assessment of kindergartens and early childhood development centers	CS	CQ	1	Post review	11/15/2017	11/25/2017	12/9/2017	12/16/2017	12/30/2017	31.03.2018	Procurement phase
2.1.70	Project designs and supervision of renovation and furnishing for day care centers	CS	CQ	1	Post review	3/15/2018	3/24/2018	4/8/2018	4/23/2018	5/1/2018	31.08.2018	Not started
2.1.71	Local consultant-cost estimation of social reform proposals	CS	IC	1	Post review	11/15/2017	11/24/2017	12/1/2017	12/8/2017	12/15/2017	31.08.2018	Procurement phase
2.1.72	Performance analysis -retirement homes	CS	CQ	1	Post review	11/15/2017	11/25/2017	12/9/2017	12/23/2017	12/30/2017	31.03.2018	Procurement phase
2.1.73	Firewall security system	G	SH	1	Post review	3/15/2018	3/25/2018	4/1/2018	4/8/2018	4/15/2018	31.03.2018	Not started
2.1.74	Log management studio	G	SH	1	Post review	3/15/2018	3/25/2018	4/1/2018	4/8/2018	4/15/2018	31.03.2018	Not started
2.1.75	Server room	G	SH	1	Post review	3/15/2018	3/25/2018	4/1/2018	4/8/2018	4/15/2018	31.03.2018	Not started
2.1.76	IT Consultant in the Unit for Analysis, Evaluation and Monitoring	CS	IC	1	Post review	11/15/2017	11/24/2017	12/1/2017	12/8/2017	12/15/2017	31.08.2018	Procurement phase

2.1.77	Analyst in the Unit for Analysis, Evaluation and Monitoring	CS	IC	1	Post review	11/15/2017	11/24/2017	12/1/2017	12/8/2017	12/15/2017	31.08.2018	Procurement phase
2.1.78	Consultant for social protection in the Unit for Analysis, Evaluation and Monitoring	CS	IC	1	Post review	11/15/2017	11/24/2017	12/1/2017	12/8/2017	12/15/2017	31.08.2018	Procurement phase
2.1.79	Legal Advisor in the Unit for Analysis, Evaluation and Monitoring	CS	IC	1	Post review	11/15/2017	11/24/2017	12/1/2017	12/8/2017	12/15/2017	31.08.2018	Procurement phase
2.1.80	Actuarial Consultant in the Unit for Analysis, Evaluation and Monitoring	CS	IC	1	Post review	11/15/2017	11/24/2017	12/1/2017	12/8/2017	12/15/2017	31.08.2018	Procurement phase
2.1.81	CISCO warranty support 2018	G	SH	1	Post review	11/25/2017	12/4/2017	12/11/2017	12/18/2017	12/25/2017	31.08.2018	Not started
2.1.82	Equipment/Furniture for MLSP's archive and conference room and small adaptation of Demir Kapija	G	SH	1	Post review	11/15/2017	11/18/2017	11/25/2017	11/28/2017	11/30/2017	12/15/2017	Not started
<b>Total Subcomponent 1:</b>												
1	<b>TECHNICAL ASSISTANCE-CS</b>											
2	<b>GOODS</b>											
3	<b>TRAINING</b>											
<b>Sub-component 2: Capacity Building for program management</b>												
2.2.3/1	Benefits Registration and Operations Officer	CS	SS	1	Prior	n/a				11/1/2009	31.08.2018	Active-contract on going
2.2.3/2	Benefits Registration and Operations Officer	CS	SS	1	Prior	n/a				11/1/2009	2/28/2015	Finished
2.2.4A	MIS Officer 1	CS	IC	1	Prior	11/8/2010	11/19/2010	1/15/2011	3/9/2011	4/8/2011	14.07.2015	Finished
2.2.4B	MIS Officer 2	CS	IC	1	Prior	11/8/2010	11/19/2010	1/23/2011	2/15/2011	2/28/2011	31.08.2018	Active-contract on going
2.2.5	Monitoring and Evaluation Officer	CS	SS	1	Prior	n/a				9/1/2009	19.12.2014	Finished
2.2.6	Computers for PMU and CCTIU	G	SH	1	Prior	4/22/2013	4/22/2013	5/2/2013	5/10/2013	5/14/2013	6/14/2013	Finished
2.2.7	IT Coordinator	CS	IC	1	Prior	9/28/2011	10/5/2011	10/19/2011	11/9/2011	11/16/2011	2/5/2014	Finished
2.2.8	Computers for MLSP/ NEA	G	SH	1	Post review	6/20/2013	6/21/2013	6/28/2013	7/3/2013	7/5/2013	8/19/2013	Finished
2.2.9	Software license for NEA	G	DC	1	Prior	7/10/2013				20.07.2013	25.07.2013	Finished
2.2.10	Monitoring and Evaluation Assistant	CS	IC	1	Prior	8/20/2013	8/27/2013	9/3/2013	9/10/2013	10/1/2013	30.11.2014	Finished
2.2.11	Hard Disk for IBM Storage	G	SH	1	Post review	11/28/2013	12/5/2013	12/19/2013	12/26/2013	12/13/2013	1/13/2014	Finished
2.2.12	Equipment for PMO	G	SH	1	Post review	9/30/2015	10/7/2015	10/21/2015	11/4/2015	11/11/2015	12/11/2015	Not started
2.2.13	IT Coordinator-2	CS	IC	1	Prior	2/1/2014	2/8/2014	2/22/2014	3/15/2014	3/22/2014	31.08.2016	Finished
2.2.14	SEP Coordinator	CS	IC	1	Prior	12/10/2015	12/13/2015	12/26/2015	6/26/2015	3/27/2015	31.08.2018	Active-contract on going
2.2.15	Monitoring and Evaluation Assistant	CS	IC	1	Prior	12/9/2014	12/16/2014	12/30/2014	1/20/2015	2/2/2015	31.12.2017	Active-contract on going

2.2.16	Benefits Registration and Operations Officer	CS	IC	1	Prior	4/9/2015	4/16/2015	4/23/2015	4/30/2015	5/14/2015	31.12.2017	Active-contract on going
2.2.17	MIS Officer 3	CS	IC	1	Post review	7/10/2015	7/17/2015	7/24/2015	7/31/2015	01.08.2015	12/31/2015	
2.2.18	MIS Officer -Interconnectivity	CS	IC	1	Prior	22.09.2015	30.09.2015	06.10.2015	15.10.2015	16.10.2015	31.12.2017	Active-contract on going
2.2.19	IT Coordinator-3	CS	IC	1	Post review	6/22/2016	6/29/2016	7/6/2016	7/13/2016	15.08.2016	31.12.2017	Active-contract on going
<b>Total Subcomponent 2:</b>												
category	TECHNICAL ASSISTANCE											
category	GOODS											
<b>Subcomponent 3: Development and application of oversight and control mechanisms to monitor implementation over CCT</b>												
2.3.1	Operational Audit	CS	CQ	1	Prior	1/14/2011	6/20/2011	7/7/2011	11/21/2011	11/22/2011	12/31/2013	Finished
2.3.2	Performance Audit	CS	CQ	1	Prior	11/21/2011	11/22/2011	12/30/2012	2/21/2012	2/23/2012	12/31/2013	Finished
2.3.3	Operational audit for the CCT programs 2014/ 2015/206/2017	CS	CQ	1	Prior	6/14/2014	6/21/2014	7/21/2014	8/4/2014	9/3/2014	12/31/2017	Active-contract on going
2.3.4	Performance Auditor the CCT Programs 2014/ 2015/2016/2017	CS	CQ	1	Prior	6/14/2014	6/21/2014	7/21/2014	8/4/2014	9/3/2014	12/31/2017	Active-contract on going
2.3.5	Operational audit of the CCT programs 2016/2017, 2017/2018	CS	CQ	1	Post review	11/20/2017	11/27/2017	12/11/2017	12/23/2017	12/30/2017	31.08.2018	Procurement phase
2.3.6	Performance Audit of the CCT Programs 2016/2017, 2017/2018	CS	CQ	1	Post review	11/20/2017	11/27/2017	12/11/2017	12/23/2017	12/30/2017	31.08.2018	Procurement phase
<b>Total Subcomponent 3:</b>												
category	TECHNICAL ASSISTANCE											
<b>Sub-component 4: Civil works for refurbishment of the SWCs</b>												
2.4.1	Renovation of regional (aap80) offices for applying for social and child benefits	W	NCB	1	Post review	3/15/2018	3/25/2018	4/24/2018	5/8/2018	5/15/2018	31.07.2018	Not started
2.4.2	Reconstructions of the 4 SWC's	W	NCB	1	Prior	4/5/2013	4/6/2013	5/6/2013	5/15/2013	11/26/2013	31.04.2014	Finished
2.4.3	Reconstructions of the 7 SWC's	W	NCB	700,000.00	Prior	11/18/2014	12/13/2014	1/15/2015	2/11/2015	3/3/2015	12/31/2015	Finished
2.4.4	Renovation of CCT project and MLSP offices	W	SH	35,000.00	Post review	7/15/2016	7/22/2016	7/29/2016	8/5/2016	15.08.2016	01.10.2016	Finished
2.4.5	Renovation of Topansko pole-Ground Floor	W	SH	100,000.00	Post review	2/2/2017	2/9/2017	2/16/2017	2/23/2017	3/2/2017	7/30/2017	Active-contract on going
2.4.6	Renovation of MLSP's archive and conference room and small adaptation of Demir Kapija	W	SH	1	Post review	11/15/2017	11/18/2017	11/25/2017	12/2/2017	12/4/2017	12/19/2017	Procurement phase
<b>Total Subcomponent 4:</b>												
1	WORKS											
<b>TOTAL COMPONENT 2:</b>												

category	TECHNICAL ASSISTANCE												
category	GOODS												
category	TRAINING												
category	WORKS												
<b>Component 3: PROJECT MANAGEMENT, MONITORING AND IMPACT EVALUATION</b>													
<b>Subcomponent 1: Project Management</b>													
3.1.1	Head of PMU	CS	SS	1	Prior	n/a				7/1/2010	1/31/2011	Terminated	
3.1.2	Procurement manager	CS	SS	1	Prior	n/a				7/1/2010	31.08.2018	Active-contract on going	
3.1.3	CCT Internal auditor	CS	IC	1	Prior	11/1/2011	11/5/2011	11/21/2011	12/12/2011	1/1/2012	8/1/2013	Terminated	
3.1.4	Financial manager	CS	SS	1	Prior	n/a				7/1/2010	31.08.2018	Active-contract on going	
3.1.5	Social Component Coordinator	CS	SS	1	Prior	n/a				7/1/2010	31.08.2018	Active-contract on going	
3.1.6	Project manager	CS	SS	1	Prior	n/a				11/1/2009	2/28/2014	Completed	
3.1.7	Project Audit	CS	LCS	1	Prior	1/12/2011	1/13/2011	2/10/2011	4/28/2011	5/13/2011	28.02.2019	Active-contract on going	
3.1.8	Equipment (4 years )	G	SH	1	Post review/TS prior	11/1/2017	11/8/2017	11/22/2017	12/6/2017	1/1/2018	31.08.2018	not started	
3.1.9	IOC	OC	IOC		Prior	n/a				7/1/2010	8/31/2018	on going	
3.1.10	FMS license	G	DC	1	Prior	7/5/2010				8/6/2010	9/6/2010	Completed	
3.1.11	Training (Seminars)	TR			Prior	n/a				n/a	12/31/2017		
3.1.12	Coordinator for educational area	CS	IC	1	Prior	10/3/2011	10/7/2011	10/20/2011	11/16/2011	1/1/2012	8/1/2013	Terminated	
3.1.13	Project management/procurement assistant	CS	IC	1	Prior	2/7/2012	2/9/2012	2/17/2012	2/17/2012	3/1/2012	9/1/2013	Terminated	
3.1.14	Project management assistant	CS	IC	1	Prior	8/10/2013	8/12/2013	8/19/2013	8/26/2013	9/16/2013	12/31/2015	Canceled	
3.1.15	Civil engineer/architect	CS	IC	1	Prior	9/15/2013	9/17/2013	9/24/2013	10/1/2013	10/22/2013	31.12.2017	Active-contract on going	
3.1.16	Project manager -2	CS	IC	1	Prior	1/15/2014	1/22/2014	2/5/2014	2/26/2014	3/1/2014	12/31/2015	New proposed	
3.1.17	Civil engineer/architect	CS	IC	1	Prior	22.04.2015	29.04.2015	10.06.2015	16.06.2015	09.07.2015	31.12.2017	Active-contract on going	
3.1.18	Civil engineer/architect	CS	IC	1	Post review	7/18/2017	7/19/2017	7/26/2017	8/2/2017	07.08.2017	31.08.2018	Active-contract on going	
3.1.19	Legal Assistant	CS	IC	1	Post review	42510	42517	42531	42552	42570	43100	Not started-Canceled	



