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PROCUREMENT PLAN 
Textual Part

Project information: North Macedonia Emergency COVID-19 Response 
Project (P173916)

Project Implementation Agency: Ministry of Labor and Social Policy and 
Ministry of Health

Date of the Procurement Plan: April 2020

Period covered by this Procurement Plan: First 12 months of project 
implementation

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016, revised in November 2017 and August 2018) 
(“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges 
in Procurement  (STEP) system will be used to prepare, clear and update 
Procurement Plans and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: for all procurement 
activities - both with international and national approach, including the 
sample templates for Procurement under COVID-19 Emergency Response 
Operations. 
The proposed procurement approach prioritizes fast track emergency 
procurement for the emergency goods, works and consulting and 
non-consulting services needed. Key measures to fast track procurement 
include: (i) use of simple and fast procurement and selection methods fit for 
an emergency situation including direct contracting, as appropriate, (ii) 
streamlined competitive procedures with shorter bidding time, (iii) use of 
framework agreements including existing ones, (iv) procurement from UN 
Agencies enabled and expedited by Bank procedures and templates, (v) use 
of procurement agents, (vi) force account, as needed, and (vii) increased 
thresholds for Requests For Quotations s and national procurement among 
others, as well as minimal or no prior review for emergency procurement.  If 
requested by the borrower, the Bank may consider the option of procurement 
hands-on expanded implementation support to help expedite all stages of 
procurement – from help with supplier identification, to support for 
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bidding/selection and/or negotiations to contract signing and monitoring of 
implementation. In addition, Bid Securing Declaration may be asked in lieu of 
a Bid Security; Performance Security may not be required for small contracts; 
Advance payment may be increased to 40 percent while secured with the 
advance payment guarantee. The time for submission of bids/proposal can be 
shortened to 15 business days in competitive national and international 
procedures, and to 5 business days for the Request for Quotations depending 
on the value and complexity of the requested scope of bid and capacity of 
firms (local and international) to prepare responsive bids in the proposed 
periods; Standstill period will not apply in any procurement under the project.
For international procedures the procurement notices will be published 
automatically through STEP on the Bank’s external website and UNDB, as 
well as locally on the Ministry’s website, daily newspaper as relevant, and on 
the portal of Public Procurement Bureau at: 

(https://e-nabavki.gov.mk/PublicAccess/home.aspx#/notices)

Retroactive financing and advance procurement may be considered 
under the project, subject to the conditions set out in paragraphs 5.1 
and 5.2 of the World Bank’s Procurement Regulations for Borrowers. 
In accordance with the Procurement Regulations, the Bank requires the 
application of, and compliance with, the Bank’s Anti-Corruption Guidelines, 
including without limitation the Bank’s right to sanction and the Bank’s 
inspection and audit rights. To ensure compliance with the above provisions 
in bidding processes that have already been conducted and for which the 
awarded/signed contracts did not include the relevant fraud and corruption 
(F&C) provisions, the MLSP and MOH shall  require such suppliers/consultants 
and contractors to sign the Letter of Acceptance of the World Bank’s 
Anticorruption Guidelines and Sanctions Framework so that these contracts 
can be eligible for financing under this project.   The Bank will not finance any 
contracts that do not include the Bank’s F&C-related clauses. The MLSP and 
MOH will also provide to the Bank the list of contractors/suppliers and 
subcontractors/sub-suppliers under these contracts for the Bank to ensure 
that the firms chosen are not and were not at time of award or contract signing 
on the Bank’s List of Debarred Firms. Contracts awarded to firms debarred or 
suspended by the Bank (or those that include debarred or suspended 
subcontractors/sub-suppliers) will not be eligible for the Bank’s financing. 

Retroactive financing. Withdrawals up to an aggregate amount not to 
exceed EUR 27,000,000 may be made for payments made prior to the signing 
of the Loan Agreement but on or after February 1, 2020 for eligible 
expenditures. 

Procurement of secondhand goods may be considered under the 
project where justified and needed to respond to the emergency. A 
procurement process for goods should not mix secondhand goods with new 

https://e-nabavki.gov.mk/PublicAccess/home.aspx#/notices
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goods; the technical requirements/specifications should describe the 
minimum characteristics of the items that could be offered secondhand—that 
is, age and condition (e.g., refurbished, like new, or acceptable if showing 
normal wear and tear); and the warranty and defect liability provisions in the 
contract should be written or adapted to apply to secondhand goods. Any risk 
mitigation measures that may be necessary in relation to the procurement and 
use of secondhand goods will be reflected in the PPSD.

Hands on Expanded Implementation Support (HEIS) may be 
considered in the procurement of the initial needs of medical 
equipment and supplies, if requested by the borrower. As part of HEIS, 
at the borrower’s request the Bank will provide Bank-facilitated procurement 
(BFP) to proactively assist in accessing existing supply chains. Once the 
suppliers are identified, the Bank could proactively support the borrower with 
negotiating prices and other contract conditions. The borrower will remain fully 
responsible for signing and entering into contracts and implementation, 
including assuring relevant logistics with suppliers such as arranging the 
necessary freight/shipment of the goods to their destination, receiving and 
inspecting the goods, and paying the suppliers, with the option of using the 
World Bank’s system of making direct payment to the contractors or suppliers 
or consultants on behalf of the client from the proceeds of the financing, in 
accordance with the terms of the Loan Agreement. The BFP would constitute 
additional support to the borrower over and above the usual HEIS, which will 
remain available. If needed, the Bank could also provide hands-on support to 
the borrower in contracting to outsource logistics. However, procurement 
execution remains the responsibility of the borrower, and HEIS does not result 
in the Bank’s carrying out procurement on behalf of the borrower. BFP to 
access available supplies may include aggregating demand across 
participating countries, whenever possible, and extensive market 
engagement to identify suppliers from the private sector and UN Agencies. 
The Bank is coordinating closely with WHO and other UN Agencies (specifically 
WHO and UNICEF) that have established systems for procuring medical 
supplies and charge a fee that varies across agencies and type of service and 
can be negotiated (around 5 percent on average). In addition, the Bank may 
help the borrower access governments’ available stock. In providing BFP the 
Bank remains within its operational boundaries and mandate, which already 
includes HEIS to help the borrower achieve the project’s development 
objectives. Procurement for goods/works and services outside this list will 
follow the Bank’s standard procurement arrangements, with the borrower 
responsible for all procurement steps (or with normal HEIS, as applicable).

The threshold for procurement approaches and methods are indicated in the 
table below.
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Thresholds for Procurement Approaches and Methods
(€ thousands)

Works Goods, IT and non-
consulting services

Shortlist of national 
consultants

Open 
internati

onal

≥

Open 
nationa

l

<

RfQ

≤

Open 
internati

onal

≥

Open 
nation

al

<

RfQ

≤

Consulti
ng 

services

≤

Engineerin
g and 

constructio
n 

supervisio
n
≤

5,000 5,000 200 1 000 1 000 100 300 N/A
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PROCUREMENT
PLAN North Macedonia : North Macedonia Emergency COVID-19 Response Project
General Information
Country: North Macedonia Bank’s Approval Date of the Original Procurement Plan: 2020-09-15

Revised Plan Date(s): (comma delineated, leave blank if none)2021-08-04
Project ID: P173916 GPN Date: 2020-08-05
Project Name: North Macedonia Emergency COVID-19 Response Project
Loan / Credit No: IBRD / 91090
Executing Agency(ies):Ministry of Labor and Social Policy

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 MK-MLSP-246787-CW-RFB-
1.2.9 / Repurposing of Health
Care facilities
 

IBRD / 91090 Emergency COVID-19
Response Post Request for Bids Open - National

 
Single Stage - One
Envelope

Request for Bids -
Works (without
prequalification)
SPD

1,800,000.00 0.00
Pending
Implementat
ion

2021-09-01 2021-09-06 2021-10-18 2021-11-17 2021-12-22 2022-06-
20

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MK-MLSP-174651-GO-RFQ-
1.1.6 / Re purposing of
Health Care facilities
(furniture, multiple contracts)
 

IBRD / 91090 Emergency COVID-19
Response Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 547,000.00 0.00

Pending
Implementati
on

2020-09-06 2020-11-01 2022-06-30

 MK-MLSP-174660-GO-RFQ-
2.2.1 / Improving the overall
administrative capacity of EA
 

IBRD / 91090 Household Support to Enable
Social Distancing Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 76,600.00 0.00

Pending
Implementati
on

2020-11-06 2021-01-01 2021-06-30

 MK-MLSP-174681-GO-DIR-
3.7 / Accounting software
adjustment
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post Direct Selection Direct
 

7,000.00 4,165.85 Signed 2020-08-20 2020-10-28 2020-08-25 2020-10-20 2020-09-29 2020-10-28 2022-06-30

 MK-MLSP-174656-GO-DIR-
2.1.2 / Emergency in kind
support (hygienic supplies)
 

IBRD / 91090 Household Support to Enable
Social Distancing Post Direct Selection Direct

 
908,200.00 786,432.89 Signed 2020-10-01 2021-02-09 2020-10-06 2021-02-26 2020-11-10 2021-06-10 2021-01-09

 MK-MLSP-195867-GO-RFB-
1.1.7 / Procurement of the
modular prefabricated
containers
 

IBRD / 91090 Emergency COVID-19
Response Prior Request for Bids Open - International

 
Single Stage - One
Envelope 3,830,000.00 4,878,365.05 Signed 2020-09-30 2020-10-13 2020-10-05 2020-10-14 2020-11-16 2020-11-04 2020-12-16 2020-11-16 2021-01-20 2020-11-30 2021-04-20

 MK-MLSP-195868-GO-RFB-
1.2.3 / Procurement of
medical equipment
 

IBRD / 91090 Emergency COVID-19
Response Prior Request for Bids Open - International

 
Single Stage - One
Envelope 3,750,000.00 0.00 Canceled 2020-09-30 2020-10-05 2020-11-16 2020-12-16 2021-01-20 2021-04-20

 MK-MLSP-195873-GO-RFB-
1.1.8 / Procurement of non
medical equipment (furniture)
 

IBRD / 91090 Emergency COVID-19
Response Prior Request for Bids Open - National

 
Single Stage - One
Envelope 1,100,000.00 657,648.03 Signed 2020-09-30 2020-10-13 2020-10-05 2020-10-16 2020-11-16 2020-11-03 2020-12-16 2020-11-30 2021-01-20 2020-12-24 2021-04-20

 MK-MLSP-200510-GO-DIR-
1.2.2.1 / Supply of drugs-
REMDESIVIR
 

IBRD / 91090 Emergency COVID-19
Response Post Direct Selection Direct

 
1,056,000.00 1,145,021.54 Signed 2020-10-27 2020-10-28 2020-11-01 2020-10-28 2020-12-06 2021-06-10 2021-03-06

 MK-MLSP-200512-GO-DIR-
1.2.2.2 / Supply of drugs-
TOCILIZUMAB and XOFLUZA
 

IBRD / 91090 Emergency COVID-19
Response Prior Direct Selection Direct

 
715,000.00 0.00 Canceled 2020-11-01 2020-10-28 2020-11-06 2020-10-28 2020-12-11 2021-03-11

 MK-MLSP-200513-GO-RFB-
1.2.2.3 / Supply of drugs-
FAVIPIRAVIR
 

IBRD / 91090 Emergency COVID-19
Response Post Request for Bids Open - International

 
Single Stage - One
Envelope 330,000.00 261,679.04

Under
Implementati
on

2020-11-01 2020-11-13 2020-11-06 2020-11-13 2020-12-18 2020-12-11 2021-01-17 2021-03-11 2021-02-21 2021-05-22

 MK-MLSP-200514-GO-RFB-
1.2.3 / Procurement of  SARS-
CoV-2 Rapid antigen
detection tests
 

IBRD / 91090 Emergency COVID-19
Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 875,000.00 464,520.00

Under
Implementati
on

2020-10-29 2020-10-29 2020-11-03 2020-12-15 2021-01-14 2021-04-27 2021-02-18 2021-04-19

 MK-MLSP-219959-GO-DIR-
1.2.2.2.1 / Supply of drugs-
TOCILIZUMAB
 

IBRD / 91090 Emergency COVID-19
Response Post Direct Selection Direct

 
227,000.00 225,551.88 Signed 2021-02-18 2021-02-22 2021-02-23 2021-02-23 2021-03-30 2021-03-09 2021-04-29

 MK-MLSP-219960-GO-DIR-
1.2.2.2.2 / Supply of drugs-
XOFLUZA
 

IBRD / 91090 Emergency COVID-19
Response Post Direct Selection Direct

 
559,000.00 556,375.02 Signed 2021-02-18 2021-02-22 2021-02-23 2021-03-01 2021-03-30 2021-03-31 2021-04-29

 MK-MLSP-219962-GO-UN-
1.2.4 / Procurement of
medical equipment  through
UNOPS
 

IBRD / 91090 Emergency COVID-19
Response Prior UN Agencies

(Direct) Direct
 

5,200,000.00 5,184,510.00 Signed 2021-02-18 2021-02-22 2021-02-23 2021-03-05 2021-03-30 2021-03-14 2021-09-26

 MK-MLSP-219963-GO-DIR-
1.2.5 / Procurement of
medical equipment  from
Mindray -BFP
 

IBRD / 91090 Emergency COVID-19
Response Post Direct Selection Direct

 
2,185,000.00 2,184,758.70 Signed 2021-02-19 2021-02-22 2021-02-24 2021-03-05 2021-03-31 2021-03-23 2021-07-09

 MK-MLSP-228324-GO-DIR-
1.2.8 / Supply of the drugs -
cocktail of "casirivimab and
imdevimab"
 

IBRD / 91090 Emergency COVID-19
Response Post Direct Selection Direct

 
1,450,000.00 0.00

Under
Implementati
on

2021-05-13 2021-03-27 2021-05-18 2021-03-27 2021-06-22 2021-07-22

 MK-MLSP-246782-GO-RFB-
1.2.7 / Procurement of
medical equipment
 

IBRD / 91090 Emergency COVID-19
Response Prior Request for Bids Open - International

 
Single Stage - One
Envelope 4,500,000.00 0.00

Pending
Implementati
on

2021-10-01 2021-10-06 2021-11-17 2021-12-17 2022-01-21 2022-04-21

 MK-MLSP-246791-GO-DIR-
1.2.10 / Procurement of
medical equipment  through
UNOPS-2
 

IBRD / 91090 Emergency COVID-19
Response Prior Direct Selection Direct

 
4,000,000.00 0.00

Pending
Implementati
on

2021-08-15 2021-08-20 2021-09-24 2021-12-23
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 MK-MLSP-246792-GO-DIR-
1.2.11 / Procurement of
medical equipment   -BFP-2
 

IBRD / 91090 Emergency COVID-19
Response Post Direct Selection Direct

 
2,300,000.00 0.00

Pending
Implementati
on

2021-09-19 2021-09-24 2021-10-29 2022-01-27

 MK-MLSP-246793-GO-DIR-
1.4.1 / Procurement of
vaccines from Pfizer
 

IBRD / 91090 Emergency COVID-19
Response Prior Direct Selection Direct

 
9,000,000.00 0.00

Pending
Implementati
on

2021-08-15 2021-08-20 2021-09-24 2021-10-24

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MK-MLSP-174645-CS-CQS-
1.1.1 / Expert support on
clinical care of COVID-19
patients
 

IBRD / 91090 Emergency COVID-19
Response Post

Consultant
Qualification
Selection

Limited
 

328,000.00 0.00 Canceled 2020-08-20 2020-09-03 2020-10-03 2020-11-07 2022-06-30

 MK-MLSP-174646-CS-CQS-
1.1.3 / Training public health
workers on Protocols for
medical waist
 

IBRD / 91090 Emergency COVID-19
Response Post

Consultant
Qualification
Selection

Open - International
 

273,000.00 0.00 Canceled 2020-08-20 2020-09-10 2020-10-24 2020-11-23 2020-12-28 2022-06-30

 MK-MLSP-174647-CS-CQS-
1.1.2 / Training public health
workers  in infection
prevention and control
 

IBRD / 91090 Emergency COVID-19
Response Post

Consultant
Qualification
Selection

Open - International
 

273,000.00 0.00 Canceled 2020-08-20 2020-09-10 2020-10-24 2020-11-23 2020-12-28 2022-06-30

 MK-MLSP-174675-CS-LCS-
3.6 / Project Audit
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post Least Cost
Selection Open - National

 
21,000.00 0.00 Canceled 2021-03-01 2021-03-22 2021-05-05 2021-06-02 2021-07-02 2021-08-06 2021-09-10 2022-12-31

 MK-MLSP-174683-CS-CQS-
3.9 / Performance audit
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Consultant
Qualification
Selection

Open - National
 

150,000.00 0.00 Canceled 2021-04-01 2021-04-22 2021-06-05 2021-07-05 2021-08-09 2022-06-30

 MK-MLSP-174685-CS-CQS-
3.10 / Phone survey
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Consultant
Qualification
Selection

Open - National
 

150,000.00 0.00 Under
Implementation 2021-01-04 2021-04-01 2021-01-25 2021-03-10 2021-04-09 2021-05-14 2021-11-10

 MK-MLSP-246780-CS-CQS-
1.1.9 / Project design for
renovation of public health
institutions
 

IBRD / 91090 Emergency COVID-19
Response Post

Consultant
Qualification
Selection

Open - National
 

112,000.00 0.00 Pending
Implementation 2021-08-17 2021-09-07 2021-10-21 2021-11-20 2021-12-25 2022-02-23

 MK-MLSP-246794-CS-CQS -
3.8 / Public campaign
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Consultant
Qualification
Selection

Open - National
 

120,000.00 0.00 Pending
Implementation 2021-09-01 2021-09-22 2021-11-05 2021-12-05 2022-01-09 2022-06-30

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MK-MLSP-174662-CS-INDV-
3.1 / Health component
coordinator
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Individual
Consultant
Selection

Limited
 

60,415.00 0.00 Under
Implementation 2020-08-20 2020-09-30 2020-08-25 2020-09-15 2020-10-20 2022-06-30

 MK-MLSP-174667-CS-INDV-
3.2 / Health specialist
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Individual
Consultant
Selection

Limited
 

56,910.00 0.00 Canceled 2020-08-20 2020-08-25 2020-09-15 2020-10-20 2022-06-30

 MK-MLSP-174668-CS-INDV-
3.3 / Health assistant
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Individual
Consultant
Selection

Limited
 

49,800.00 0.00 Under
Implementation 2020-08-20 2020-09-30 2020-08-25 2020-09-15 2020-10-20 2022-06-30

 MK-MLSP-174672-CS-INDV-
3.4 / Monitoring and
Evaluation Officer
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Individual
Consultant
Selection

Open
 

55,160.00 0.00 Canceled 2020-08-20 2020-10-08 2020-10-29 2020-12-03 2022-06-30

 MK-MLSP-174673-CS-INDV-
3.5 / Environmental and
social Safeguards Consultant
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Individual
Consultant
Selection

Open
 

52,540.00 0.00 Canceled 2020-08-20 2020-10-08 2020-10-29 2020-12-03 2022-06-30

 MK-MLSP-174682-CS-CDS-
3.8 / Public campaign
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post Direct Selection Direct
 

120,000.00 0.00 Canceled 2020-10-01 2020-12-09 2020-10-11 2020-12-15 2021-12-31

 MK-MLSP-195877-CS-INDV-
3.12 / Coordinator for the
Component 2 “Household
Support to Enable Social
Distancing”
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post
Individual
Consultant
Selection

Limited
 

60,415.00 0.00 Canceled 2020-09-30 2020-09-30 2020-10-05 2020-10-26 2020-11-30 2022-06-30

 MK-MLSP-207057-CS-INDV-
3.13 / Procurement assistant
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Prior
Individual
Consultant
Selection

Limited
 

49,800.00 22,006.27 Signed 2020-12-01 2020-12-11 2020-12-06 2020-12-25 2020-12-27 2021-01-06 2021-01-31 2021-01-13 2022-06-30

 MK-MLSP-241283-CS-CDS-
3.6 / ERCP Financial Audit
 

IBRD / 91090
Project Implementation,
Communications, Community
Engagement, and Monitoring

Post Direct Selection Direct
 

79,000.00 0.00 Under
Implementation 2021-06-24 2021-06-25 2021-07-04 2021-09-07 2022-10-31


